Department of Environmental Quality

re g On ‘ Northwest Region
. . ) 700 NE Multnomah Street, # 600

Portland, OR 97232-4100

Kate Brown, Governor (503) 229-5263

TTY 711

May 21, 2015 Also Sent Via Email

Dana Zanone

Zanone Consulting
1436 Second Street #176
Napa, California 94801

RE: DEQ Comments for May 20, 2015 Draft Comprehensive Source Control Schedule the
Container Management Site at 3000 N.W. Saint Helens Road Portland, Oregon
ECSI #4784

Dear Mr. Zanone:

Thank you for your submittal of the May 20, 2015 Drafi Comprehensive Source Control
Schedule for the Container Management Services Site. DEQ appreciates your aggressive
schedule to remove highly contaminated (hot spot) soils and to perform other required source
control measures at the site. We look forward to an efficient completion of site work that leads
to a source control decision. '

The Department of Environmental Quality has the following comments.

1. Is it possible to complete field implementation of the Front Yard and Soule Yards in the
summer and fall of 20157 This would allow stormwater compliance sampling this
winter.

2. Based on the current schedule the stormwater evaluation would have to be completed in
the winter of 2016 due to the requirements for stormwater sampling events.

3. The schedule should include the projected submittal of a source control evaluation report,
which would be dependent on results of stormwater sampling.

4. Please initiate a preliminary permit review with the City of Portland of all the proposed
work. This review will help facilitate approvals and identify potential requirements of the -

_ city stormwater manual. The preliminary review should include the potential disconnection
of the drum stormwater line and all excavations/capping plans. You may contact Sabrina
Nelson Deal, City of Portland Projects Plan Review at 503-823-5843 or by email-
sebrina.nelson-deal@portlandoregor. gov to discuss the review of plans. This task should
be added to the schedule.

FAX (503) 229-6945 .




~ Please call me at (503) 229-5039, if you have questions regarding this letter,

Sincerely,

QF-L,./

Jim Orr, R.G.
Project Manager
DEQ NW Region Cleanup Section

cc: ECSI File 4784
Mohammad R. Bazargani P.E, Strategic Engineering and Science
Steve Keminitz, Strategic Engineering and Science
Alex Liverman, DEQ NWR
Linda Scheffler, City of Portland
Kristine Koch, EPA
Sean Sheldrake, EPA

Attachments: May 20, 2015 Email and St. Helens-Stormwater Sourcée Control Schedule
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From: Daha Zanone [dzancne@imacc-corp.com]
Sent: ’ Wednesday, May 20, 2016 6:31 PM
To: ORR Jim . ‘
Cc: Mohammad Bazargani :
Subject; " 8t Helens - Stormwater Source Control - Comprehenswe Schedule - Draft

- Attachments: St Helens - Stormwater Source Control - Comprehensive Schedule - Draft - 05 20 2015 - 1.pdf
Jim,

™~

Please review the attached draft comprehensive schedule addressing\the stormwater

- analytical program, feasibility study, remedial design, field implementation in the yards,
additional work requested by ODEQ, tracking control planning and stormwater testing next
season. Yourcomments are requested.

~

We are planning to implement remedial action in the SW-8 yard first, followed by the Front
Yard and then the Soule Yard. The SW-8 carries a high priority because the discharge is not
measured at SW-3 and because of the high level of contamination at two spots in.the yard.
Although this is not final, we are contemplating asphalting the yards. To facilitate tracking
controls, we are planning three crossings over the BNSF RR ROW with asphalt aprons
connecting our yards and we are expecting that CMS will develop tracking. control measures

concerning yard traffic.

Preceding the Front Yard and Soule Yard remedy implementation the City'wil[ need to
address: -- ' ’

* Proposed Drum pipe removal - Closure of the Drum Pipe in the front yard wnll requ1re
the City to plan for a new route for St Helens Road water.-

e _Lake Street discharge - The remedy in the front yard will raise the yard 12 inches and we
are concerned that Lake Street water presently dlschargmg into SW 1 will ﬂood and
contmue to dlscharge into our front ya rd.

Both subjects shou[d be addressed by the City before we can begin construction in the Front
Yard. Asaresult ! have extended the potential completion of remedies in the Front and Soule

yards ‘co the flrst half of 2016.

Planning for Tracking contro_ls (IMACC and CMS) is scheduled to be completed in early August
with implementation expected as yard remedies are completed. Tracking controls will also -
involve the installation of three BNSF rail crossings (between the North driveway and Drum
Furnace yard; between the Plant and Soule yard; and the Front Yard and Soule Yard}. Planning
for and obtammg permission to develop track crossings willalso need to precede yard

remedies.
1




The stormwater evaluation testing shown for the next stormwater season are assumed to
occur following the remedy implementations in each yard. Presently the schedule for testing
assumes all yards will be complete, however, the testing at SW-12 and SW-3 will actually begin
after the remedies are complete in the Front and Soule yards.

Your comments are appreciated. .

Dana




St Helens - Stormwater Source Control - Comprehensive Schedule - Draft 2015 - 2016

Task Schedule

Start Date Duration End Date

St Helens - Stormwater Source Control - Comprehensive Schedule - Draft 2015 - 2016

5/18/2015

Warking - ¥ Program - C | Madel - To ODEQ

Final SWAR- Analytical Propram - Canceptual Modal - Publlsh

S Contrel Foacibllity Study - To ODEQ

Flnal Sourca Control Evaluation Feazlbllity Study - Publizh

B/16/2015

O

Working Draft Remedial Design for All Yards - To ODEG _

Final Remedlal Daslgn for All Yards - Publish

Fleld Implemantation SW-B Aran

Fleld Implomentation Front Yard {Includes potential Drum Lina removal)
Flddlmﬂlmghuon Soule Yard

Drum Una - pl d befare Fleld Ins Front Yord

Vidaeo taping of the stormdrains (if neadad)
Soll Sampling - Drum Furnace Yard Parlmetar - Work Plan / Complete Werk / Publish Report

High Levals of Salls C / or Het Spat Ri se - Solls Werk Plan f Complate Work / Publish Roport

High Lovels of Soll [ or Hot Spat / Complato Work / Publlsh Report
Tracking Contro! Planalng = IMACC / CMS - Yard Remadles and ather Physcal Improvemants

Tracking Cantrol Planning - CMS - Eraslon Controls, Source Control and directing Yard Traffic

~Work Plan =T GBEQ and Approval

- and Ropart - Claan Sterm Draln (If neadad)

‘

P
1
i

11/14/2015 2/12/2016 5/12/2016

i

i i

liartbols

Qouration

_End Data



5t Helens - Stormwater Sourte Control - Comprehansive Schadule - Draft 2015 - 2016 '

Task Schedale Start Date Duratfon End Date
Working Draft SWAR * - Analyticai Program - Conceptual Model - To DDEQ . 5/18/2015 13 6/1/2015
Final SWAR- Analytical Program - Conceptual Modal - Publish 5/1/2015 28 8/29/2015
Warking Drait - Source Control Evaluation Feaslbility Study - To ODEQ 5/18/2015 37 8/25/2015
Final Source Control Evaluation Fea'sibifi-t;'. Study - Publish 6/25/2015 28 7/23/2015
Waorking Draft Remediz} Design for All Yards « To ODEQ, 5/19/2015 79 8/8/2015
Final Remedial Design for All Yards - Publish 8/6/2015 28 9/3/2015
Flald Implementation SW-8 Area 3/3/2015 . .18 8/21/2015
Fi;ald tmplementation Frent Yard (includes patential Drum Line removal) 10/15/2015 168 3/31/2016
Field Implementation Soule Yard — 11/15/2015 198 5/31/2016
|orum Line - planning and implementation before Fleld lmplementation in Front Yard B/3/2015 136 20/15/2015
Video taping of the stormdrains (if needed) 6/15/2015 30 7/15/2!:}15
Seil Sampling - Prum Furnace Y'arﬁ l’eriméte‘r- Work Plan / Complete Work f Publish Repert 6/15/2015 46 7i31/2015
High Levels of Sells Contamination / or Hot Spot Response - Soils Work Plan / Complete Work / Puklish Report 7/15/2015 92 16/15/2015
High Levels of Soils Contamination / or Hot Spot Response - Grnundwa‘ter Work Plan / Complate Work / Publish Report 7/15/2015 108 10/31/2015
Tracking Control Planning - IMAGC / TM5 - Yard Remedies and other Fhysical Improvements 6/1/2015 94 9/3/2015
Tracking Control Planning - CMS - Erosion Controls, Source Control and directing Yard Tmffi: &/1/2015 94 9/3/2015
Stormwater Evaluation - Next seascn - Werk Plan - To DDEQ and Approval of1f2015 ~ g1 A1/1/2045
Stormwater Evaluation - Next season - implement and Report - Clean Storm Drain {If needed) 11/1/2015 212 5/31/2015

* Stormwater Assessrnent Report [SWAR)




